

TIMELINES

Centretown, Glebe & Old Ottawa South Area - Accommodation Review

Activity	Date
<p>NOTICE OF INTENTION TO COMMENCE STUDY</p> <p>Board Approval of Timelines and Commencement of Study</p>	<p>February 2011</p>
<p>CONSULTATIVE STAGE</p> <ul style="list-style-type: none"> ➤ Formation of the Working Committee <ul style="list-style-type: none"> ➤ Working Committee Meeting (7:00 - 9:00 p.m. Library, Lisgar C.I.) ➤ Working Committee Meeting(7:00 - 9:00 p.m. Library, Cambridge P.S. .) ➤ Working Committee Meeting(7:00 - 9:00 p.m. Library, Mutchmor P.S.) ➤ Working Committee Meeting (7:00 - 9:00 p.m. Library, Glashan P.S.) ➤ Working Committee Meeting (7:00 - 9:00 p.m. Classroom 25, Centennial P.S.) ➤ Working Committee Meeting(7:30 - 9:45 p.m. Library, Hopewell P.S.) ➤ Community Information Meeting - Auditorium Lisgar C.I. 7:00 p.m. <ul style="list-style-type: none"> ➤ Working Committee Meeting (7:00 - 9:00 p.m. Library, First Ave P.S.) ➤ Working Committee Meeting (7:00-9:00 p.m. Luchroom Mutchmor P.S.) ➤ Working Committee Meeting (7:00 - 9:00 p.m. Library, Glashan P.S.) ➤ Public Meeting Auditorium Lisgar C.I. 7:00 p.m. <ul style="list-style-type: none"> ➤ Last day for Public Comments ➤ Working Committee Meeting (6:30-9:00 p.m. Library,First Ave P.S.) 	<p>February 2011</p> <p>14 April 2011</p> <p>26 April 2011</p> <p>9 May 2011</p> <p>30 May 2011</p> <p>6 June 2011</p> <p>13 June 2011</p> <p>22 June 2011</p> <p>20 September 2011</p> <p>4 October 2011</p> <p>19 October 2011</p> <p>27 October 2011</p> <p>3 November 2011</p> <p>8 November 2011</p>
<p>RECOMMENDATION AND DECISION MAKING STAGE</p> <ul style="list-style-type: none"> ➤ Recommendation Report Preparation ➤ Special Committee of the Whole Meeting - Recommendation Report ➤ Special Committee of the Whole Meeting to receive delegations ➤ Special Committee of the Whole Meeting to debate Recommendation ➤ Board Meeting - Final Decision 	<p>November 2011</p> <p>17 November 2011</p> <p>30 November 2011</p> <p>12 December 2011</p> <p>20 December 2011</p>
<p>COMMUNICATION AND IMPLEMENTATION STAGE</p> <ul style="list-style-type: none"> ➤ Communication of Approved Motion ➤ Implementation of Approved Motion 	<p>January 2012</p>