



## NEW STITTSVILLE SECONDARY SCHOOL STUDY TIMELINE – as amended

| Activity  | Date  |
|---|---|
| <p><b>Notice of Intention to Commence Study and Approve Study</b></p> <ul style="list-style-type: none"> <li>➤ Board Approval of Study Consultation Plan and Timeline</li> </ul>  | <p>October 2019</p>   |
| <p><b>Consultative Stage</b></p> <ul style="list-style-type: none"> <li>➤ Formation of Working Group</li> <li>➤ Working Group Meetings</li> <li>➤ <i>February Meeting cancelled due to labour action</i></li> <li>➤ Public Consultation Meeting - Revised Consultation &amp; Extended Format</li> </ul> | <p>November 2019</p> <p>November 2019<br/>January 2020<br/><del>February 2020</del><br/>March 2020</p> <p>May-June 2020</p> |
| <p><b>Recommendation and Decision Making Stage</b></p> <ul style="list-style-type: none"> <li>➤ Regular Committee of the Whole or Special Board – Presentation of Staff Recommendation Report</li> <li>➤ Regular or Special Board Meeting – Final Decisions</li> </ul>                                  | <p>June 2020</p> <p>June 2020</p>   |
| <p><b>Communication and Implementation Stage</b></p> <ul style="list-style-type: none"> <li>➤ Communication of Board Approved Decision</li> <li>➤ Implementation of Board Approved Decision</li> </ul>  | <p>June 2020</p> <p>September 2022</p>  |